
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:49 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 118 Date: 09-May-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 00:00

Const Calendar Day: 608

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF and Macalloy Crews activities involved in pre-tensioning Hinge-K:

The crews continued the initial pre-tensioning of the North K hinge of the W line up to 5000 psi gage
pressure with only one jack. Approximately 3/4 of the anchor rods have been pre-tensioned and the
amount of elongation varies from 4mm to 6mm. It is expected to start full pre-tensioning before noon
tomorrow.

North Deviation Saddle gantry:

The gantry was disassembled by Jerry Kubala on Saturday May 7, 2011 and the pieces were carried by
crane Terex RT 160 on the deck and transformed by the Tower Crane to the barge. Precise information is
not available since I was not present,

CONCO crews activities:
The crews completed some part of the jacking saddle form work as shown on the pictures. The crews
started cleaning and patching (trimming) the grout surface of the West line deviation saddle.

ABF Crews involved in the Hinge K anchor pre-tensioning:
- Matthew Wistrich
- Mike Randel
- Charles Middleton

Macalloy Crew:
-Jonathan Jackson

CONCO crews:
- Gary Pene
- Jasmin Gorinjac

ABF & Macalloy Equipents:
-MacAlloy pre-tensioning equipment (only one jack)
-High air pressure provided by ABF

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks
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Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

8.00

*E0100406

2.00

No

0.00 0.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JASMIN GORINJAC 8.00 0.00 0.00 8.00

GARY PENE 8.00 0.00 0.00 8.00

Attachment
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